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SUBJECT: Operational Report of the 84th Engincer Bettalion (Construction)

for the Period Ending 31 October 1968, RCS CSFOR-65 (RI)

(d) During this period "C" Corpany has been involved in o
variety of projects, Thirtecen (13) MACV shelters have been completed
and all but five (5) have been shipped to the using units. Bridge # 318
on highway Gl=1 was completcd ahead of schedule and the bailey bridge .
used as a bypass has been taken out. The paving of Route 6B was teken
over RMK and was coupleted under the supervision of C Company EM platocn.
This included the access road of 6B to ROK division headquarters. Route 6B
wes also reopened from Van Canh to the intersectiocn of Ql~1 South with no
eneny ectivity encountered, L 250 barrel water storage tank and a twenty
(20) seat burn-out type latrine were erected at 35th Engineer Group
headquarters, The AUTOSEVOCOM Facility was started during this quarter.
This project was taken over from the 536th Engr Det (PC) and is 95% complete
Werk consisted of completing the inside of the facility with all electrical
wiring, wall and ceiling penels, tile floor, insicde latrine facilities and
air conditioning completed. The block plant and prefab yard are currently
supporting the POW hospital being constructed by "D" Corpany with cement
blocks and prefabricated buildings. The Tandem Switch building on Vung Chua
Signal comrlex is8$0% complete and lacks orly the air conditioning system,
septic tank and ceiling far cornpletion., The 440'x80!' Cold Storage Warehouse
is also in full swing. The 8Sub Floor has been placed, wall pancls are up
and the trusses are currently being placed. Work at the LRVN ASP has been
slowed down by weather, but is nearly complete. The Phu Tai ASP has been
tuthed over to D Co for completion. The EM Platoon of C Co is currently
repeiring flood demhges on QL~1, Work on the Phu Tai Ice Plant continues.
It is now 75% complete. The Purificetion Unit has errived and is now
being installed.

(e) During this reporting period "D" Company worked on a
variety of projects. Work on Phese I and II of highwaw QL1 progressed
well this period, but was turned over to "BY Company in August to free
D Company for other cormitments. The automatic deta processing center,

a 70" x 144 cir conditioned, wood frame, computer building at Long My Depot
was corpleted. Work on the Dial Central office has progressed well,
leaving the 40' x 60' wood frame building approximately 75% complete. The
walls, roof, ceiling partitions and interior paneling have all becn
constructed. Work is presently being conducted on the electrical wiring,
insulation and acoustical tile for the switchboard roonm ceiling is being
rlaced. "D" Company sterted work in the Phu Tai ASP in fugust. There are
meny ermunition berms thet need repair due to erosicn., Concrote pads

arc also being placed for smell arms emmunition storage. Work on the

240 bed POW hospitrl was also started this period. The hospital considts
of eight (8) quonset type buildings, twelve (12) ward typc buildings |
(wood frame), sidewalk canopy walkways and a sophisticnted water and sqwage
systen. Work started in September and at present is approxirately 3% ;
complete, "D" Company also assumed responsibility for road neintenancd on
highwey QL-19 from its east bise to bridge # 27. Five (5) bridge bypa%ses
were built along this route for emrloyment in the event of Gomage or
destruction to the bridge. | | !
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