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SUBJECT: Operational Report - legsons Learned of the 84th Enginecer
Battalion (Construction) for the Period Ending 31 October
1969, RCS CSFOR~65 (R2)

1. Operations
a, Command: Assigned .nd attached units are listed in Inclogure l.

b Unit Operations:

(1) LOC Restoration of QL<l, Tuy An to Tuy Hoa: The major portion of the
horizontal construction capability of the Battalion was employed on this projects
At the end of the gaurter the restoration was 56% complete with 22 kilometers
of subbesc, 19.6 kilometers of base course, and 4ed kilometers of paved roaduay
finisheds Work accomplished during the quarter included the placement of 40,000
cubic yards of laterite; 35,000 cubic yards of crushed rock, and 4000 tons of
asphliic concrctc. The quarry and erushor operation continucd to support this
projecct by crushing over 40,000 cubic yards of rock. This increased production
was achicved by operating the crusher on & 24 Hour basis. Additional haul cap-
ability was provided by the 585th Dump Truck Company and a platoon from the 500th
Pancl Bridge Company. This capability was further augmented by the addition of 15
MCA 12 cubic yard dump trucks.

: (2) LOC Restoration of QL-1 from Phu Tai to Binh Thanht This project has
boon comploted oxcopt for a short sectlon in the Cu Mong Pass. During this
reporting period, over 51,000 cubic yards of rock and laterito were moved using
oxplosives and carth-moving cquipment, RMK wos given a contract late in the
quarter to assist the 84th Engr Bn (Const) in the complotich of this projects

o (3) Cold Stdrage Warchouse, Qﬁi,Nhon: Additional purlins were installed
41 the Cold Storage Warcheousce roof. Construction wes also started on an addition
to the loading dock.

(4) Undorgromd POL Pipclinc Tuy Hoa AFB to Vung Ro Bay: Installation of
the pipelinc was completed by burying 60,720 feet of 6 inch and 8 inch parnllel
pipclincs. The 8" line has been accopted by the uscr and has punped over 4
million gallons of fucl since construction iwms completeds Preporations are
continuing for acceptance of the €' lJince

(5) Road Maintenance: . Road maintenance becane a major task during
poriods of heavy monsoons rains. The Battalion ceffort was concentrated along GL-1
where culverts, bypasscs, and bridges required ropair. At Bridge #273, CQO070815,
an Biffcl span was roplaced with a 38 foot M/T6 dry span, and a bent was restored,

(6) Ammunition Off-Loading Facility, Qui Nhon: Progress on the Amo
Off-Londing Facility included the complction of cencrete placenent, walers, and
bollards. The arca in front of the facility was dredged and the arca bchind the
rotaining wall was backfilled with sand. Iaterite and rock werc hauled, spread,
and compacted for the hardstand area, access ronds, and storage area.

(7) Class II & IV Warchouscs, Long My Depot: Onc 120'x200' Rheen Dudley
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